

GOVERNMENT OF TELANGANA
ABSTRACT

Panchayat Raj & Rural Development Department – Mahabubnagar District – Comprising of (3) works of Hunwada (M) – Package estimate costs Rs.143.75 lakhs – One work – Providing BT renewal cost on R/F Tandur R&B road to Tankara PWD Road (V) Enemeeditanda, Beekyanaik tanda, Kothapet of Hanwada Mandal – Revised Administrative Sanction for an amount of 15.04 lakhs as against the OAS for an amount of Rs.12.50 - Accorded – Orders – Issued.

=====

PANCHAYAT RAJ & RURAL DEVELOPMENT (ROADS) DEPARTMENT

G.O.Rt.No. 222

Dated: 09-06-2020

Read the following:

1. G.O.Rt.No.20, PR&RD (Progs.I) Dept, dt:19.11.2014.
2. From the Engineer-in-Chief, PR, Lr.No.AEEIX/DEE/Package-148/MRR/Hunwada/MBNR/2016, dated.21.08.2019.

ORDER:

In the circumstances reported by the Engineer-in- Chief, Panchayat Raj, Hyderabad in the reference 2nd read above, Government after careful examination of the proposal, hereby accord Revised Administrative sanction for an amount of Rs.15.04 lakhs for the work "R/F Tandur R&B road to Tankara PWD Road (V) Enemeeditanda, Beekyanaik tanda, Kothapet of Hanwada Mandal of Mahabubnagar District" as against the Original Administrative Sanction for an amount of Rs.12.50 lakhs sanctioned vide G.O.1st read above, excess amount Rs.2.54 lakhs will be met from the savings in other works of the package.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take further necessary action in the matter accordingly.

3. This order issues with the concurrence of the Finance (EBS-VIII) Department vide their U.O.No.0016/10/A1/EBS.VIII/2020, dated:17.03.2020.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

SANDEEP KUMAR SULTANIA
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Hyderabad.

Copy to:

The Superintendent Engineer, Panchayat Raj, Mahabubnagar District.

The District Treasury Officer, Mahabubnagar District.

The PS to Min.(PR, RD&MB)

SC/SF.

//FORWARDED BY ORDER//

SECTION OFFICER